Grantee: Tennessee
Grant: B-08-DI-47-0001
October 1, 2013 thru December 31, 2013 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DI-47-0001

Grantee Name: Contract End Date: Review by HUD:
Tennessee Reviewed and Approved
LOCCS Authorized Amount: Grant Status: QPR Contact:
$92,517,890.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$0.00

Total Budget:
$92,517,890.00

Disasters:

Declaration Number
FEMA-1745-DR-TN

Narratives

Disaster Damage:

On February 5-6, 2008, several counties in Tennessee were struck by severe storms, tornadoes, straight-line winds, and flooding. These
counties included Benton, Fayette, Fentress, Hardin, Haywood, Hickman, Houston, Lewis, Macon, Madison, McNairy, Montgomery, Perry,
Shelby, Sumner, Trousdale and Williamson Counties. Several people were killed across these counties. Homes and businesses were
severely damaged and/or destroyed and many were left without power and other sustainable living needs during the following days, weeks
and months. As a result, the President of the United States declared a major disaster under Title IV of the Stafford Disaster Relief Act (42
U.S.C. 5121 et seq.). The HUD guidance for funding was published February 13, 2009 in the Federal Register as Docket Number FR-5256-N-
01.

Recovery Needs:
SHORT AND LONG TERM RECOVERY NEEDS

(1) Short Term Actions -The State of Tennessee short term disaster recovery needs were addressed through a mechanism coordinated
through the Tennessee Emergency Management Agency (TEMA). TEMA assisted the local jurisdictions that were responsible for first
response to the emergency by coordinating with FEMA to supplement the efforts of the local teams through the establishment of Joint Field
Offices. For Individual and Public Assistance, TEMA and other state agencies coordinated teams that included staffs from various state and
federal agencies that assist citizens, businesses, local governments and other entities impacted by the disasters to provide immediate
assistance with their short term needs.

For the February 5-6, 2008 disaster, the amounts of short term assistance totaled $9,300,000.

i $3,147,185 was approved through FEMA&rsquos Individuals and Households Program for housing assistance, including rental
assistance and repairs to homes for eligible application. Of that, $2,129,181 was for housing assistance and $928,004 was to help applicants
recover other essential disaster-related needs.

i $6,249,500 in loans to homeowners, renters and businesses was approved by the U.S. Small Business Administration (SBA).

i 3,038 residents visited Disaster Recovery Centers operated jointly by FEMA and the State of Tennessee

i 2,289 home inspections were completed

i Of the 18 counties declared for individual assistance, 4,313 Tennesseans have registered.

Details are available at www.fema.gov/news/newsrelease.fema?id=43037

(2) Long Term Recovery Needs --In addition to the areas&rsquo short term needs which were generally addressed as outlined above, the
affected jurisdictions also have long term recovery needs in the areas of unmet housing, infrastructure and economic revitalization needs
which can be partially solved and leveraged through an emphasis on the CDBG activities outlined in the February 13, 2009 Notice. Based on
the Notice and information received through eligible local governments planning documents and TEMA, the Department&rsquos Action Plan
contains an emphasis on eligible CDBG activities that &ldquosupport the repair, rehabilitation, and reconstruction of affordable rental housing
stock&rdquo sufficient to meet the prorated threshold requirement of at least $10,176,967. As outlined below in Section I, applicants are
encouraged to include eligible activities in their applications that addresses the federal requirement to support affordable rental housing. In
addition, other eligible activities may be undertaken that assist in the alleviation of unmet infrastructure and economic revitalization needs.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $92,643,415.00
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Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

($379,019.63)
$3,083,546.55

$4,630,459.60
$4,630,459.60

Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00
Progress Toward Required Numeric Targets
Requirement Required
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match $0.00

Limit on Public Services
Limit on Admin/Planning

$13,877,683.50
$18,503,578.00

$92,126,890.00
$26,305,680.79

$23,187,101.68
$23,187,101.68

$0.00
$0.00
$0.00
$0.00

Limit on State Admin $4,625,894.50
Progress Toward Activity Type Targets
Activity Type Target

Affordable Rental Housing

Progress Toward National Objective Targets
National Objective
Low/Mod

Overall Progress Narrative:

$10,362,003.68

Target
$46,258,945.00

To Date
91.83%
96.25%

$0.00
$0.00
$77,300.11
$77,300.11

Actual

$10,200,000.00

Actual

$83,687,614.00

Two close outs were completed in this quarter. This brings the total to 19 of the 32 original projects being completed.
Grantees are working on more close outs. ECD continued to porovide administrative assistance and technical
assistance for projects. ECD approved plans and specifications, bib tabulations, change orders, etc. for the projects.
The first round of projects are scheduled to close out during this calendar year and ECD is working with grantees to
close out the second round of projects ($60M) by the end of 2015. The housing rehabilitation projects are also

progressing through the environmental review phase to the construction and bid phase.

Project Summary

Project #, Project Title This Report Period

Program Funds P
Drawdown
ACQ-0001, Acquisition $0.00
ADM-0001, Administration $0.00

To Date

roject Funds
Budgeted

$0.00
$0.00

Program Funds
Drawdown

$0.00
$0.00
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ADM-0002, Program Mgmt Administration
CON R2, Construction Round 2
CON-0001, Construction

ELGACT-0001, Additional Eligible Activities
EQU R2, Equipment Round 2

EQU-0001, Equipment

HOU-0001, Housing Set Aside

RHB-0001, Rehabilitation

$12,128.33
$2,537,830.35
$593,880.57
$0.00
$1,140,960.79
$294,019.56
$51,640.00
$0.00

$1,233,731.00
$46,502,945.00
$11,320,340.37
$2,510,995.00
$13,734,823.00
$6,389,633.00
$10,200,000.00
$486,810.00

$77,300.11
$4,801,107.79
$9,473,709.18
$0.00
$2,791,068.26
$5,441,743.35
$118,063.00
$484,109.99

.
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Activities

Project #/ Title: ADM-0001 / Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

ADM-02
Local Administration-Brownsville

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Brownsville

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

City of Brownsville, TN.

Activity Progress Narrative:
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-03

Activity Title: Local Administration-Camden

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Camden

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($9,000.00) $0.00
($9,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
City of Camden, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ADM-04

Activity Title: Local Administration-Erin

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Erin

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($6,550.00) $0.00
($6,550.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
City of Erin, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-09

Activity Title: Local Administration-Lobelville

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Lobelville

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($950.00) $0.00
($950.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
City of Lobelville, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-10

Activity Title: Local Administration-Medon

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Medon

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($13,000.00) $0.00
($1,500.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
City of Medon, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-11

Activity Title: Local Administration-Portland

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Portland

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($12,000.00) $0.00
($7,300.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
City of Portland, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-13

Activity Title: Local Administration-Savannah

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Savannah

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($24,000.00) $0.00
($3,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
City of Savannah, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

17

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-14

Activity Title: Local Administration-Fentress County

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Fentress County

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($24,000.00) $0.00
($15,270.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
Fentress County, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-15

Activity Title: Local Administration-Hardin County

Activitiy Category: Activity Status:

Administration Cancelled

Project Number: Project Title:

ADM-0001 Administration

Projected Start Date: Projected End Date:

05/21/2010 04/30/2015

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Hardin County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget ($16,845.00) $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
Hardin County, TN.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-16

Activity Title: Local Administration-Haywood County

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Haywood County

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($24,000.00) $0.00
($3,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Haywood County, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-17

Activity Title: Local Administration-Houston County

Activitiy Category: Activity Status:

Administration Cancelled

Project Number: Project Title:

ADM-0001 Administration

Projected Start Date: Projected End Date:

05/21/2010 04/30/2015

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Houston County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget ($24,000.00) $0.00

Total Obligated ($9,625.00) $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Houston County, TN.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

25

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-19

Activity Title: Local Administration-McNairy County

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
McNairy County

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($24,000.00) $0.00
($3,625.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
McNairy County, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

ADM-20

Local Administration - Perry County

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Perry County

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($2,920.00) $0.00
($2,920.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees, and environmental reviews. Perry County has additional

local funds for this grant.

Location Description:

Perry County, TN.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Perry County- Local funding

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

$0.00

Amount
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Grantee Activity Number: ADM-21

Activity Title: Local Administration-Adamsville

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Adamsville

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($22,200.00) $0.00
($4,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Town of Adamsville, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-22

Activity Title: Local Administration-Big Sandy

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Big Sandy

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($24,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:
Town of Big Sandy, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

ADM-23

Local Administration-Centerville/Hickman County

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Centerville/Hickman County

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($37,500.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

The town of Centerville and Hickman County, TN. Combined project with the County and County Seat for the Disaster grant.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-24

Activity Title: Local Administration-Eastview

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Various administration fees to include legal fees, professional fees and environmental reviews. The current rescue unit
vehicles failed to function in that they were not equipped to travel through storm debris and high water and to make quick turns

and movements to avoid dangerous situations.

Location Description:

Town of Eastview, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Eastviewl

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($6,534.00) $0.00
($6,534.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-25

Activity Title: Local Administration-LaGrange

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of LaGrange

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($21,893.00) $0.00
($7,960.70) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Town of LaGrange, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-26

Activity Title: Local Administration-Linden

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Linden

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($15,000.00) $0.00
($2,500.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Town of Linden, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-27

Activity Title: Local Administration-Milledgeville

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Milledgeville

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($6,534.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Town of Milledgeville, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-28

Activity Title: Local Administration-Moscow

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Moscow

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($9,200.00) $0.00
($1,200.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Town of Moscow, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-29

Activity Title: Local Administration-Rossville

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Rossville

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($6,750.00) $0.00
($2,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Town of Rossville, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-31

Activity Title: Local Administration-Somerville

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Somerville

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($15,000.00) $0.00
($15,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Town of Somerville, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-32

Activity Title: Local Administration-Stanton

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Stanton

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($23,595.00) $0.00
($1,500.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Town of Stanton, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-33

Activity Title: Local Administration-Stantonville

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Stantonville

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($9,570.00) $0.00
($9,570.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Town of Stantonville, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ADM-34

Activity Title: Local Administration-Trousdale County

Activitiy Category:
Administration

Project Number:
ADM-0001

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Cancelled

Project Title:

Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Trousdale County

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
($24,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Various administration fees to include legal fees, professional fees and environmental reviews.

Location Description:

Trousdale County, TN.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number: ADM-36

Activity Title:

Activitiy Category:
Administration

Project Number:
ADM-0002

Projected Start Date:
05/21/2010

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
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Program Mgmt Administration

Activity Status:

Under Way

Project Title:

Program Mgmt Administration

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
State of Tennessee

Oct 1 thru Dec 31, 2013 To Date

N/A $1,233,731.00
$0.00 $1,233,731.00
$7,619.14 $1,004,856.90
$12,128.33 $77,300.11
$12,128.33 $77,300.11
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Match Contributed $0.00 $0.00

Activity Description:

Overall Administration of Disaster Grant funds.

Location Description:

State of Tennessee Office - Nashville, TN

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: CON R2/ Construction Round 2

Grantee Activity Number: Adamsville - Const R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:
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Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Adamsville

Match Contributed

Activity Description:

Responsible Organization:

Town of Adamsville

Oct 1 thru Dec 31, 2013 To Date
N/A $718,900.00
$0.00 $718,900.00
$25,821.93 $108,063.58
$25,821.93 $123,566.58
$25,821.93 $123,566.58
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Complete physical inspection and identify worst areas within collection system; clean and televise sewer lines; conduct physical
survey of manholes to determine condition; smoke test lines to determine level of damage to service lines; and prioritize and

develop an effective construction program.

NUMBER OF LINEAR FEET WILL BE REPORTED AT A LATER DATE WHEN TESTING HAS BEEN COMPLETED.

Location Description:

Construction will occur in the Town of Adamsville.

Activity Progress Narrative:

Phase Il plans and specifications were submitted to ECD on October 24, 2013 and were approved by ECD on October 31,
2013. Phase Il was advertised for bid on December 12, 2013 for a bid opening January 9, 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Town of Big Sandy

Match Contributed

Activity Description:

Big Sandy - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Big Sandy

Oct 1 thru Dec 31, 2013 To Date
N/A $474,000.00
$0.00 $474,000.00
$121,732.91 $160,720.91
$121,732.91 $160,720.91
$121,732.91 $160,720.91
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Big Sandy will make improvements to the Wastewater Treatment Plant including replacing the lagoon's baffle curtains and
anchors, replacing damaged aerators, restabilizing lagoon banks, removing sludge from the lagoon and replacing a generator.

Location Description:

Construction will occur in the Town of Big Sandy.

Activity Progress Narrative:

Change Order 1 was approved by ECD on November 12, 2013. Change Order 2 was submitted to ECD on December 10,
2013 and will be approved very shortly. Contractor has completed all of the original work with the exception of

demolition/removal of existing generator and fuel tank.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Brownsville - Constr R2

Activity Title: Construction R2
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Planned
Project Number: Project Title:
CON R2 Construction Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Brownsville
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,000,000.00
Total Budget $0.00 $1,000,000.00
Total Obligated $18,745.00 $112,300.00
Total Funds Drawdown $18,745.00 $112,300.00
Program Funds Drawdown $18,745.00 $112,300.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Brownsville $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Commission a comprehensive study of the storm drainage system, implement storm drainage improvements and install a siren
(warning) system.

Location Description:

Construction will occur in the City of Brownsville.
Utility customers in the City of Brownsville were surveyed. A survey was sent to each customer and the return rate was
sufficient to establish a random survey.

Activity Progress Narrative:

Brownsville, Haywood County, Community Development Partners and A2H have met several times to discuss alternatives.
The problem is the construction estimate is $6.6 million and there is only a budget of $1.6 million between the City and the
County. The West Tennessee Riverbasin Authority may be able to do some of the work by force account to help lower the
costs and then they can bid out the remainder of the work. The drainage study is also complete.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Camden - Constr R2

Activity Title: Construction R2
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Planned
Project Number: Project Title:
CON R2 Construction Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Camden
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,650,000.00
Total Budget $0.00 $1,650,000.00
Total Obligated $18,500.00 $18,500.00
Total Funds Drawdown $9,500.00 $18,500.00
Program Funds Drawdown $9,500.00 $18,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Camden $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Installation of new influent pump/primary treatment system including new influent pumps, screen, grit removal, and influent flow
monitor; relocation of electrical components above top-of-berm elevation of wastewater treatment plant; and the installation of
an emergency power generator for continued plant operations in the event of a power outage.

Location Description:

Construction will occur in the City of Camden.

City of Camden sewer system customers were randomly surveyed through surveys mailed to them and door-to-door surveys.
Activity Progress Narrative:

The project consists of a combination of CDBG and SRF Loan funds. CDBG approved plans and specifications on December
13, 2013. They are waiting for SRF approval to advertise for bids.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Centerville - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Centerville/Hickman County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,500,000.00

Total Budget $0.00 $1,500,000.00

Total Obligated $0.00 $55,750.00

Total Funds Drawdown $0.00 $55,750.00
Program Funds Drawdown $0.00 $55,750.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Centerville/Hickman County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase three emergency generators, a portable by-pass pumping station, a mobile communication
system and for the relocation of an existing water storage tank.

Location Description:

Construction will occur in the Town of Centerville.
Residents of the Town of Centerville were randomly surveyed.

Activity Progress Narrative:

The water treatment plant generator has three separate electrical services. Due to the number of services, the proposed size
of the generator, by code, would be far larger than actually needed and budgeted in the application. The Town is working with
the local power distributor about the possibility of consolidating the three services into one. By doing so, the generator could be
reduced in size significantly. This process is proving very time consuming. It is difficult to push this work with the power
company as there is no economic incentive to them to reduce the number of services to the plant.

They expect to submit plans and specifications for the generators for the City Hall and Raw Water Intake by the end of January
2014, but until they have reasonable resolution to the service issue at the water plant, that part of the project is delayed. It can
be assured that the Town is working diligently for a resolution to this issue.

Once all the generators have been bid, the Town will know exactly the balance of funds for the relocation of the water tank.
The amount of available funds will determine the Town's options for this project.

They are planning to meet in January 2014 with the Mayor and EMA Director to discuss the mobile radio system and anticipate
sending in specifications by the end of January 2014. The Town of Centreville has a new mayor and they are working with him

66

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



to catch him up on the CDBG-Disaster grant and the process.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept

Amount
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Grantee Activity Number: Collierville - CON R2

Activity Title: Construction R2
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Planned
Project Number: Project Title:
CON R2 Construction Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need City of Collierville
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $2,000,000.00
Total Budget $0.00 $2,000,000.00
Total Obligated $10,967.00 $139,595.50
Total Funds Drawdown $10,967.00 $139,595.50
Program Funds Drawdown $10,967.00 $139,595.50
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Collierville $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for drainage improvements in the City that are needed because of the storm and flooding.

Location Description:

Drainage improvements will occur in the City of Collierville.
Census data were used to determine the number of low and moderate income people that would be affected by the project.

Activity Progress Narrative:

Issues with the debris site because of inadequate backfilling and compaction of the site will require that no construction can
take place until the site has had time to dry and natural compaction of the site has been accomplished. It is anticipated that at
the earliest it will be late summer 2014 before a contract for construction can be issued.

Regarding the South Rowlett Project, the plans and specifications have been completed as two contracts. Contract 1 will be for
railroad certified contractors only. Contract 2 will be for any licensed contractor interested in bidding the portion not included in
Contract 1.

Regarding the Storm Debris Storage Area, the preliminary site plan has been reviewed and approved by Collierville Public
Works. A formal submittal of plans and specifications to Collierville purchasing is still awaiting execution.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

69

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Crump

Match Contributed

Activity Description:

Crump - Constr R2
Construction R2

Activity Status:
Planned

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Crump

Oct 1 thru Dec 31, 2013 To Date
N/A $641,660.00
$0.00 $641,660.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Increase size of existing culverts, clean out ditches and restore water&rsquos natural path.

Location Description:

Construction will occur in the City of Crump.

Surveys were randomly conducted from the City of Crump water customers to determine the number of low and moderate

income people that will be served.

Activity Progress Narrative:

Plans and specifications for mitigation work being finalized.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Eastview2

Match Contributed

Activity Description:

Eastview - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Eastview

Oct 1 thru Dec 31, 2013 To Date
N/A $521,880.00
$0.00 $521,880.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Drainage improvements will be made to areas of the town that were affected by the storms and flooding.

Location Description:

Construction will occur in the Town of Eastview.

Customers of Eastview's water department were randomly surveyed.

Activity Progress Narrative:

The plans and specifications on drainage mitigation are in house pending corrections and should be submitted to ECD

sometime in January 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Erin - Constr R2

Activity Title: Construction R2
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Planned
Project Number: Project Title:
CON R2 Construction Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Erin
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,000,000.00
Total Budget $0.00 $1,000,000.00
Total Obligated $101,761.30 $113,011.30
Total Funds Drawdown $101,761.30 $129,511.30
Program Funds Drawdown $101,761.30 $129,511.30
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Erin $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Repair damages to the City water system from the 2008 storm and flooding events, install emergency generators at 4 booster
stations, and install 12,200 linear feet of new water line.

Location Description:

Construction will occur in the City of Erin.
Residents of the City of Erin were randomly surveyed to determine the number of low and moderate income people that would
be served.

Activity Progress Narrative:

Contract A has been completed. Contracts B and C are under design. It is anticpated that the next contract will go out to bid
before the end of January 2014.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Fayette County - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Fayette County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $999,855.00

Total Budget $0.00 $999,855.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Fayette County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Demolition of a detention center to construct a new public facility with a storm resistant basement to serve residents of
Somerville and surrounding Fayette County.

Location Description:

Construction will occur in Fayette County.
Somerville utility customers were randomly surveyed door-to-door to meet the required response rate of 24%; a 24.1% survey
rate was obtained.

Activity Progress Narrative:

During the months of October 2013 to the present there have been numerous conversations between Mayor Taylor and Patrick
Mclntyre regarding demolition of the jail in order ot construct the proposed facility. The concensus of SHPO is that the building
cannot be torn down. Mayor Taylor has discussed with SHPO regarding the possibility and feasibility of rehabilitating the
building. The latest conversation from Mayor Taylor is his discussion with a Mr. Brown as referenced by Mr. Mclintyre with the
intent he can assist the County with moving forward with the project.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennessee?2

Match Contributed

Activity Description:
Pending HUD approval.

Location Description:

Construction will occur in Fentress County pending HUD approval.

Activity Progress Narrative:

Activity Status:
Planned

Project Title:

Fentress County - Constr R2
Construction R2

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

State of Tennessee

Oct 1 thru Dec 31, 2013 To Date
N/A $490,000.00
$0.00 $490,000.00
$193,105.60 $193,105.60
$193,105.60 $193,105.60
$193,105.60 $193,105.60
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Completion of the 911 Center is scheduled for January 9, 2014; however the contractor will not meet this deadline. It is noted in
building inspector notes that the contractor did not work three weeks in September when the weather was noted as being the
nicest and clearest of the whole year. Norrod Builders failed to take advantage of this weather. The project was monitored on

December 5, 2013.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Gallaway

Match Contributed

Activity Description:

Gallaway - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Gallaway

Oct 1 thru Dec 31, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$566,744.15 $720,112.69
$521,200.05 $720,112.69
$521,200.05 $720,112.69
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funding will be used to address major drainage and street reconstruction problems that resulted from the February 2008 event.

Location Description:

Construction will occur in the City of Gallaway.

The beneficiaries of the activity are based on the 2000 U.S. Census Data; no surveys were conducted.

Activity Progress Narrative:

Project has been bid and currently under construction. However, it has experienced weather delays.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Hartsville/Trousdale Co - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of government Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Trousdale County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,262,350.00

Total Budget $0.00 $1,262,350.00

Total Obligated $56,720.00 $56,720.00

Total Funds Drawdown $56,720.00 $56,720.00
Program Funds Drawdown $56,720.00 $56,720.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Trousdale County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for the construction of a new Fire Hall and Community Center.

Location Description:

Construction will occur in Hartsville/Trousdale County.
The water customer list was used to randomly survey county residents to determine the nubmer of low and moderate income
people to be served by the project.

Activity Progress Narrative:

Preliminary design is underway by Goodwyn, Mills and Cawood; however, these 2 buildings are dependent upon completion of
the site preparation which is being accomplished through Round 1 by Barge, Waggoner, Sumner & Cannon. The engineer for
Round 1 has only recently begun working on the Round 1 component and indicated that completion of the site work is
realistically May 2014. This will delay final design and the bid phase on the buildings until such time that the site work is
accomplished.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Trousdale County

Match Contributed

Activity Description:

Hartsville/Trousdale Co - Constr R2 - 2
Construction R2 - 2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Trousdale County

Oct 1 thru Dec 31, 2013 To Date
N/A $465,000.00
$0.00 $465,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used for improvements to the water system that are needed due to the tornado and storms.

Location Description:

Funds will be used in Hartsville/Trousdale County.

A list of water system customers was used to randomly survey residents to determine the number of low and moderate income

people that would be served by the project.

Activity Progress Narrative:

Contract was awarded and the pre-construction conference was scheduled. However, due to weather, the contractor has

requested a start date of March 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Haywood County - Constr R2
Construction R2

Activity Status:
Planned

Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Haywood County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $920,755.00

Total Budget $0.00 $920,755.00

Total Obligated $9,775.00 $66,930.00

Total Funds Drawdown $9,775.00 $66,930.00
Program Funds Drawdown $9,775.00 $66,930.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Haywood County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Correction of drainage problems caused by the 2008 storms and flooding.

Location Description:

Construction will occur in Haywood County.

Residents of Haywood County were randomly surveyed based on a list of residents provided by the local water company.
Activity Progress Narrative:

They have met with the City and County several times to discuss possibilities for the construction. They must decide the best
way to execute the work determined in the completed drainage study. A meeting with the West Tennessee Riverbasin
Authority occurred on October 2, 2013 to see if they had suggestions to bring the costs down. They should be able to perform
some of the work so that only a portion of this project will have to be bid.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:

Hickman County - Constr R2
Construction R2

Activity Status:
Planned

Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Hickman County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,734,215.00

Total Budget $0.00 $1,734,215.00

Total Obligated $44,060.00 $44,060.00

Total Funds Drawdown $44,060.00 $44,060.00
Program Funds Drawdown $44,060.00 $44,060.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Hickman County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to build 6 emergency storm shelters throughout the county.

Location Description:

Construction will occur in Hickman County.

Activity Progress Narrative:

Emergency storage building plans have been submitted to ECD but not yet approved. The engineer has met with homeowners
to identify the location of emergency shelters on their property. Once the homeowners have agreed to the location, the
property will be surveyed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hohenwald

Match Contributed

Activity Description:

Construction of an emergency operations facility.

Location Description:

Construction will occur in the City of Hohenwald/Lewis County.
Residents of the county were randonly surveyed.

Activity Progress Narrative:

Hohenwald/Lewis County - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Hohenwald

Oct 1 thru Dec 31, 2013 To Date

N/A $2,500,000.00
$0.00 $2,500,000.00
$41,990.00 $124,325.00
$41,990.00 $124,325.00
$41,990.00 $124,325.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The architect is completing the plans and specifications. Plans to submit them to the state this month.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Houston County - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Houston County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,835,700.00

Total Budget $0.00 $1,835,700.00

Total Obligated $25,425.00 $194,425.00

Total Funds Drawdown $25,425.00 $194,425.00
Program Funds Drawdown $25,425.00 $194,425.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Houston County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of an emergency public facility.

Location Description:

Construction will occur in Houston County.
Residents of the county were randomly surveyed.
Activity Progress Narrative:

Bids were opened and awarded for the emergency operations center. The pre-construction conference has been held, and a
notice to proceed has been issued.
The surface transportation facility is being designed and will hopefully go out to bid in the coming months.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Jackson

Match Contributed

Activity Description:

Jackson - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Jackson

Oct 1 thru Dec 31, 2013 To Date

N/A $1,640,700.00
$0.00 $1,640,700.00
$264,005.23 $270,432.03
$264,005.23 $270,432.03
$264,005.23 $270,432.03
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used for infiltration/inflow correction to sewer system and replacement of the Bells Highway Lift Station.

Location Description:

Construction will occur in the City of Jackson.
Census data was used to determine low and moderate income.

Activity Progress Narrative:

The Riverside Interceptor Sewer Line improvements are under construction.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lafayette

Match Contributed

Activity Description:

Lafayette - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Lafayette

Oct 1 thru Dec 31, 2013 To Date

N/A $2,000,000.00
$0.00 $2,000,000.00
$113,450.00 $113,450.00
$113,450.00 $113,450.00
$113,450.00 $113,450.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funding will be used to replace a water line that was damaged and insufficient during the storm.

Location Description:

Construction is in the City of Lafayette.

Water system customers in the city were randomly surveyed.

Activity Progress Narrative:

The bid package was submitted and approved; contract awarded to Kemp Brothers for $1,295,968.00. Budget Revision #1
submitted; pre-construction conference was held November 18, 2013; contractor activity report submitted; notice to proceed

issued.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of LaGrange

Match Contributed

Activity Description:

LaGrange - Constr R2
Construction R2

Activity Status:

Under Way

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of LaGrange

Oct 1 thru Dec 31, 2013 To Date
N/A $984,718.00
$0.00 $984,718.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to replace water mains in the town and to complete 2 water line extensions that will better ensure better
access to water for residents and rescue workers during an emergency.

Location Description:

Construction will occur in the Town of LaGrange.

Activity Progress Narrative:

The environmental assessment for the water system construction portion of the project has been submitted to ECD; review

period is set to expire January 15, 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Linden

Match Contributed

Activity Description:

Linden - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Linden

Oct 1 thru Dec 31, 2013 To Date

N/A $1,550,000.00
$0.00 $1,550,000.00
$0.00 $445,377.17
$0.00 $445,377.17
$0.00 $445,377.17
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The project will include 1) the construction of a 750,000 gallon water storage tank and 2) the upgrade of the interconnection
between the Linden Water System and the Lobelville Water System.

Location Description:

Construction will occur in the Town of Linden.

Sewer system customers from the Town where randomly surveyed to determine the number of low and moderate income

people that the project would serve.

Activity Progress Narrative:

The contract amendment was finally approved. Plans and specifications have been submitted and approved for Contract Il.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

101

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lobelville

Match Contributed

Activity Description:

Lobelville - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Lobelville

Oct 1 thru Dec 31, 2013 To Date

N/A $1,580,000.00
$0.00 $1,580,000.00
$211,219.06 $380,208.74
$211,219.06 $380,208.74
$211,219.06 $380,208.74
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

37,000 feet of new water line will be installed from Lobelville to connect with the Waverly system to ensure the extended

outages due to the 2008 storm do not occur again.

Location Description:

Construction will occur in the City of Lobelville.

Residents were randomly surveyed to assess numbers of low and moderate income people that would be served.

Activity Progress Narrative:

The water line contractor is completing the service lines. The water storage tank is complete except for the fencing. The water

line connection contractor is installing water lines.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Macon County

Match Contributed

Activity Description:

Macon County - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Macon County

Oct 1 thru Dec 31, 2013 To Date

N/A $1,960,550.00
$0.00 $1,960,550.00
$3,950.00 $37,505.90
$3,950.00 $37,505.90
$3,950.00 $37,505.90
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to build an ambulance bay, communication towers and a staging area for emergency response.

Location Description:

Construction will occur in Macon County.

The 911 service list was used to randomly survey households to determine the number of low and moderate income people

that would be served by the project.

Activity Progress Narrative:

Regarding the staging area, the contract has been awarded, the pre-construction conference was held, and construction has

begun. Weather is delaying construction however.

Regarding the communication towers, the plans and specifications have been received by ECD, are under review and awaiting

approval.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
McNairy County

Match Contributed

Activity Description:

McNairy County - Constr R2
Construction R2

Activity Status:
Planned

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

McNairy County

Oct 1 thru Dec 31, 2013 To Date
N/A $531,795.00
$0.00 $531,795.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Repair three separate sections of county roads - Elgie Murry Road - .15 miles; 40 Forks Road - .15 miles; Cypress Road - .5

miles

Location Description:

Construction will occur in McNairy County.

Residents were randomly surveyed based on a list of residents from the county's 911 list.

Activity Progress Narrative:

Engineer should be submitting specifications shortly for the three sections of road that mitigation work is occurring on.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Milledgeville - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of government Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod State of Tennessee

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $441,848.00

Total Budget $0.00 $441,848.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

State of Tennessee2 $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used tobuild a bay on the City Fire Station to house a new fire truck pending activity approval by HUD.

Location Description:

Construction will occur in the Town of Milledgeville.

Activity Progress Narrative:

The plans and specifications for the fire house addition are being finalized by the engineer.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Moscow - Constr R2

Activity Title: Construction R2

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Moscow

Match Contributed

Activity Description:

Activity Status:
Planned

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Moscow

Oct 1 thru Dec 31, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will address non-operational fire hydrants, restoration of flood damaged Industrial Park Road, sewer system

rehabilitation and mitigation of flooding in downtown area.

Location Description:

Construction will occur in the City of Moscow.

Activity Progress Narrative:

Awaiting the publication of the NOI/Concurrent Notice.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Oakland - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Town of Oakland

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $975,545.00

Total Budget $0.00 $975,545.00

Total Obligated $61,266.00 $61,266.00

Total Funds Drawdown $61,266.00 $61,266.00
Program Funds Drawdown $61,266.00 $61,266.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Oakland $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to replace 60' of undersized culvert under highway 194; enlarge retention basin and add emergency
spillway; construct floodwall around wastewater pump station; and repair 48&rdquo drainpipe.

Location Description:

Construction will occur in the Town of Oakland.

Used Urgent need national objective.

Activity Progress Narrative:

Drainage plan complete and final plans and specifications are at at 100% completion. The Town is in the process of completing
easements in accordance with the Uniform Act. All 11 property owners have signed off on the preliminary acquisition notices.
One property owner has donated an easement so far.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Portland - Constr R2

Activity Title: Construction R2
Activitiy Category: Activity Status:
Dike/dam/stream-river bank repairs Planned
Project Number: Project Title:
CON R2 Construction Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Portland
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,000,000.00
Total Budget $0.00 $1,000,000.00
Total Obligated $12,500.00 $28,525.00
Total Funds Drawdown $12,500.00 $28,525.00
Program Funds Drawdown $12,500.00 $28,525.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Portland $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for upsizing drainage culvert under CSX railroad for Summers Branch; construction of a large detention
basin downstream of CSX railroad and Portland Canal; stabilization of stream banks of Summers Branch between detention
basin and SR 109, and providing a defined conveyance from Portland Canal to Summers Branch.

Location Description:

Construction will occur in the City of Portland.

Census data was used to determine the number of low and moderate income people to be served.

Activity Progress Narrative:

The project is being redesigned to function better. The City and Engineer met with TDEC to discuss their first option for
redesign, but it was determined that it would not be economically feasible. The City and engeineer are identifying parcels that
can be used for detention.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Red Boiling Springs - Constr R2

Activity Title: Construction R2

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of government Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Red Boiling Springs

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $724,750.00

Total Budget $0.00 $724,750.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Red Boiling Springs $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to re-locate the Red Boiling Springs Fire Station.

Location Description:

Construction will occur in the Town of Red Boiling Springs.
Residents were surveyed randomly using the water customer list to determine the number of low and moderate income people
that would be served by the project.

Activity Progress Narrative:

Construction of the fire hall began in December 2013. However, a well was discovered during excavation and the engineer has
to obtain approval for a well abandonment procedure and change order for anticipated costs. This is being carried out. In
addition, it was also discovered during excavation that there are some contaninated soils that the on-site geotechnical engineer
ordered to be removed and tested to determine what the contaminate was and how it would need to be disposed of. Approval
has been received for an additional change order to address the cost of the disposal of the contaminated soils.
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Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Zip Status / Accept

Amount
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Grantee Activity Number: Red Boiling Springs - Constr R2 -2

Activity Title: ConR2-2

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod City of Red Boiling Springs

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $275,250.00

Total Budget $0.00 $275,250.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

City of Red Boiling Springs $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for improvements to the wastewater treatment plant.

Location Description:

Activity will occur in the City of Red Boiling Springs.
Residents were randomly surveyed based on the list of water customers to determine how many low and moderate income
people would be served.

Activity Progress Narrative:

Due to the additional charges associated with the fire hall, the sewer rehab plans and specifications are still on hold until the
final cost of the building is determined.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rossville - Constr R2
Construction R2

Activity Status:

Construction of buildings for the general conduct of government Planned

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Rossville

Match Contributed

Activity Description:

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Rossville

Oct 1 thru Dec 31, 2013 To Date

N/A $1,498,888.00
$0.00 $1,498,888.00
$425,559.71 $700,770.03
$425,559.71 $700,770.03
$425,559.71 $700,770.03
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to build a new combination fire and police station to replace the one that was insufficient during the storm.

Location Description:

Construction will occur in the Town of Rossville.

Using the fire services area, residents were randomly surveyed to determine number of low and moderate income people who

would be served.

Activity Progress Narrative:

Construction of the new public facility building is underway. Construction is roughly 35% complete but has experienced wet
weather delays. The contractor is in the process of completing the framing of the building.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Saltillo - Constr R2

Activity Title: Construction R2

Activitiy Category:

Construction of buildings for the general conduct of government
Project Number:

CON R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Saltillo

Match Contributed

Activity Description:

Activity Status:
Planned

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Saltillo

Oct 1 thru Dec 31, 2013 To Date
N/A $594,085.00
$0.00 $594,085.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used tobuild a new addition on the fire station to house equipment that is purchased with grant funds pending

activity approval by HUD.

Location Description:

Construction will occur in the Town of Saltillo.

Census data were used to determine the number of low and moderate income to be served.

Activity Progress Narrative:

Construction on addition to fire station will begin in January 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Savannah - Constr R2

Activity Title: Construction R2
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Planned
Project Number: Project Title:
CON R2 Construction Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Savannah
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $839,960.00
Total Budget $0.00 $839,960.00
Total Obligated $12,347.00 $77,339.93
Total Funds Drawdown $12,347.00 $77,339.93
Program Funds Drawdown $12,347.00 $77,339.93
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Savannah $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to implement a combination of detention storage and capacity improvements at selected culvert crossings
and channel selections.

Location Description:

Construction will occur in the City of Savannah.

Census data were used to determine the number of low and moderate people to be served.

Activity Progress Narrative:

Acquisition of one easement with multiples owners has delayed this activity. Due to the inability to locate one property owner,
the City Attorney recommends the begin with condemnation proceedings. Acquisition process is therefore on hold until this
process is completed.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Selmer

Match Contributed

Activity Description:

Funds will be used to make drainage improvements.

Location Description:

Construction will occur in the Town of Selmer.

Selmer - Constr R2
Construction R2

Activity Status:
Planned

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Selmer

Oct 1 thru Dec 31, 2013 To Date
N/A $397,400.00
$0.00 $397,400.00
$0.00 $35,680.00
$0.00 $35,680.00
$0.00 $35,680.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Residents were randomly surveyed using 911 serivce lists to determine the number of low and moderate income people

served.

Activity Progress Narrative:

Drainage work is scheduled to begin in January 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Somerville

Match Contributed

Activity Description:

Somerville - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Somerville

Oct 1 thru Dec 31, 2013 To Date
N/A $721,940.00
$0.00 $721,940.00
$161,601.28 $217,571.28
$161,601.28 $217,571.28
$161,601.28 $217,571.28
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to rehabilitate damaged parts of the city sewer system including line segment replacements and repairs and

manhole repairs.

Location Description:

Construction will occur in the Town of Somerville.

Activity Progress Narrative:

The pre-construction conference was held on October 28, 2013. Construction start was listed as November 11, 2013. As of
December 3, 2013, only the materials had been delivered. Actual work about 5% complete.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Stanton

Match Contributed

Activity Description:

Funds will be used for construction of a storm shelter.

Location Description:

Construction will occur in the Town of Stanton.

Stanton - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Town of Stanton

Oct 1 thru Dec 31, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Census data was used to determine the number of low and moderate income people who would be served by the project.

Activity Progress Narrative:

Environmental review record is awaiting SHPO clearance before construction can begin.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of buildings for the general conduct of government

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Stantonville

Match Contributed

Activity Description:

Stantonville - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2
Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Stantonville

Oct 1 thru Dec 31, 2013 To Date
N/A $741,810.00
$0.00 $741,810.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to build an addition onto the present fire station to house truck to be purchased.

Location Description:

Construction will occur in the Town of Stantonville.

Residents of the Town were randomly surveyed to assess the number of low and moderate income people who would be

served by the project.

Activity Progress Narrative:

The plans and specifications are under review for the fire department addition.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Sumner County Const R2

Activity Title: Acquisition of bldg./build new bldg.

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Planned

Project Number: Project Title:

CON R2 Construction Round 2

Projected Start Date: Projected End Date:

05/29/2012 04/30/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Sumner County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $2,000,000.00

Total Budget $0.00 $2,000,000.00

Total Obligated $0.00 $82,500.00

Total Funds Drawdown $0.00 $82,500.00
Program Funds Drawdown $0.00 $82,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Sumner County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The county will build a new public emergency response complex.

Location Description:

The county will build a new public emergency response complex.
Reisdents were randomly surveyed to determine the number of low and moderate income to be served.

Activity Progress Narrative:

The pre-construction conference was held on December 19, 2013.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Tennessee Ridge

Match Contributed

Activity Description:

Tennessee Ridge - Constr R2
Construction R2

Activity Status:

Planned

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Tennessee Ridge

Oct 1 thru Dec 31, 2013 To Date
N/A $865,000.00
$0.00 $865,000.00
$52,479.13 $55,479.13
$52,479.13 $55,479.13
$52,479.13 $55,479.13
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used for the construction and installation of 5 emergency generators with automatic start and bus transfer
switches for sewer lift stations, the water treatment plant, the City Hall well, the Mobley Lane booster pump station, and the

Brake Well.

Location Description:

Construction will occur in the Town of Tennessee Ridge

Every household using the water service was called or mailed a survey to determine the number of low and moderate income

people that would be served by the project.

Activity Progress Narrative:

Construction is currently underway.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Westmoreland - Constr R2
Construction R2

Activity Status:

Construction of buildings for the general conduct of government Planned

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Westmoreland

Match Contributed

Activity Description:

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Westmoreland

Oct 1 thru Dec 31, 2013 To Date
N/A $465,396.00
$0.00 $465,396.00
$6,000.00 $8,400.00
$6,000.00 $8,400.00
$6,000.00 $8,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction funds will be used to build a structure to hold purchased rescue equipment.

Location Description:

Construction activities will occur in the Town of Westmoreland.

Community used census to qualify.

Activity Progress Narrative:

Bid were rejected for the fire hall expansion due to coming in too high. The plans and specifications are in the process of being

revised to rebid the fire hall expansion.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

138

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Williston - Constr R2
Construction R2

Activity Status:

Construction of buildings for the general conduct of government Planned

Project Number:
CON R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Williston

Match Contributed

Activity Description:

Funds will be used for the construction of a fire hall.

Location Description:

Constuction will occur in the City of Williston.

Project Title:

Construction Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Williston

Oct 1 thru Dec 31, 2013 To Date
N/A $998,995.00
$0.00 $998,995.00
$32,649.15 $102,900.00
$32,649.15 $102,900.00
$32,649.15 $102,900.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Volunteer firefighters went to every 4th house in the service area. If no one was home, then they went to the next house to
determine the number of low and moderate income people that would be served by the project.

Activity Progress Narrative:

Bids have been accepted and approved during this quarter. A pre-construction conference is being planned for January 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number: CON-01

Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

CON-0001 / Construction

141

Replacement Housing-Haywood

Activity Status:

Completed

Project Title:

Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Haywood County

Oct 1 thru Dec 31, 2013 To Date
N/A $0.00
$0.00 $0.00
$0.00 $988.37
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Match Contributed $0.00

Activity Description:

Construction of replacement home for resident in Haywood County, TN.

Location Description:

Haywood County, TN.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Camden

Match Contributed

Activity Description:

CON-02a
Const-W/S &lnstall.-Camden

Activity Status:

Completed

Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Camden

Oct 1 thru Dec 31, 2013 To Date
N/A $662,100.00
$0.00 $662,100.00
($9,000.00) $653,100.00
$0.00 $650,419.50
$0.00 $650,419.50
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

Town of Camden, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: CON-02b

Activity Title: Const.-W/S & Install.-Erin

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Erin

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Erin

Oct 1 thru Dec 31, 2013 To Date
N/A $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $477,900.71
$0.00 $477,900.71
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
Town of Erin, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: CON-02c

Activity Title: Const.-W/S & Install.-Gallaway

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Gallaway

Match Contributed

Activity Description:

Activity Status:

Planned

Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Gallaway

Oct 1 thru Dec 31, 2013 To Date
N/A $250,195.00
$0.00 $250,195.00
$0.00 $250,195.00
$88,150.61 $226,368.12
$88,150.61 $226,368.12
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

City of Gallaway, TN.

Activity Progress Narrative:

The project is under construction.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hohenwald

Match Contributed

Activity Description:

CON-02e
Const.-W/S & Install.-Hohenwald

Activity Status:
Completed
Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Hohenwald

Oct 1 thru Dec 31, 2013 To Date
N/A $377,250.00
$0.00 $377,250.00
$0.00 $377,250.00
$0.00 $369,500.00
$0.00 $369,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
City of Hohenwald, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

150

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: CON-02g

Activity Title: Const.-W/S & Install.-Lobelville

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:
Completed

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lobelville

Match Contributed

Activity Description:

Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Lobelville

Oct 1 thru Dec 31, 2013 To Date
N/A $436,000.00
$0.00 $436,000.00
$0.00 $436,000.00
$0.00 $433,916.73
$0.00 $433,916.73
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
City of Lobelville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: CON-02h

Activity Title: Const.-W/S & Install.-Medon

Activitiy Category:
Construction/reconstruction of water/sewer lines or systems

Project Number:

Activity Status:
Completed
Project Title:

CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Medon

Match Contributed

Activity Description:

Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Medon

Oct 1 thru Dec 31, 2013 To Date
N/A $362,200.00
$0.00 $362,200.00
$0.00 $362,200.00
$0.00 $357,348.80
$0.00 $357,348.80
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
City of Medon, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

154

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: CON-02i

Activity Title: Const.-W/S & Install.-Savannah

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:
Completed

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Savannah

Match Contributed

Activity Description:

Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Savannah

Oct 1 thru Dec 31, 2013 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $749,168.00
$0.00 $749,168.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
City of Savannah, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Adamsville

Match Contributed

Activity Description:

CON-02j
Const.-W/S & Install.-Adamsville

Activity Status:
Completed
Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Adamsville

Oct 1 thru Dec 31, 2013 To Date
N/A $675,000.00
$0.00 $675,000.00
$0.00 $675,000.00
$0.00 $644,941.00
$0.00 $644,941.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

Town of Adamsville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: CON-02k

Activity Title: Const.-W/S & Install.- Big Sandy

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

CON-0001

Projected Start Date:

05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Town of Big Sandy

Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Big Sandy

Oct 1 thru Dec 31, 2013 To Date
N/A $676,000.00
$0.00 $676,000.00
$0.00 $676,000.00
$0.00 $673,815.32
$0.00 $673,815.32
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
Town of Big Sandy, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: CON-02L

Activity Title: Const.-W/S & Install.-LaGrange
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Completed
Project Number: Project Title:
CON-0001 Construction
Projected Start Date: Projected End Date:
05/21/2010 04/30/2015
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Town of LaGrange
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $486,356.00
Total Budget $0.00 $486,356.00
Total Obligated $0.00 $486,356.00
Total Funds Drawdown $2,987.53 $486,356.00
Program Funds Drawdown $2,987.53 $486,356.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Town of LaGrange $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and
contingency fees.

Location Description:

Town of LaGrange, TN.

Activity Progress Narrative:

This project is complete and was closed-out around the end of this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

162

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: CON-02m

Activity Title: Const-W/S & Install.-Linden

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:
Completed

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Linden

Match Contributed

Activity Description:

Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Linden

Oct 1 thru Dec 31, 2013 To Date
N/A $347,150.00
$0.00 $347,150.00
$0.00 $347,150.00
$0.00 $320,317.03
$0.00 $320,317.03
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:
Town of Linden, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Somerville

Match Contributed

Activity Description:

CON-02p
Const.-W/S & Install.-Somerville

Activity Status:
Completed
Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Somerville

Oct 1 thru Dec 31, 2013 To Date
N/A $397,000.00
$0.00 $397,000.00
$0.00 $397,000.00
$0.00 $387,364.56
$0.00 $387,364.56
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

Town of Somerville, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Stanton

Match Contributed

Activity Description:

CON-02q
Const.-W/S & Install.-Stanton

Activity Status:

Planned

Project Title:

Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Stanton

Oct 1 thru Dec 31, 2013 To Date
N/A $736,777.00
$0.00 $736,777.00
$0.00 $736,777.00
$52,632.00 $377,618.76
$52,632.00 $377,618.76
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction for water/sewer system and installation of equipment, etc. Also includes all inspection, engineering and

contingency fees.

Location Description:

Town of Stanton, TN.

Activity Progress Narrative:

Acquistion is complete. The plans and specifications should be submitted to ECD for phase Il around the first week of January

2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Portland

Match Contributed

Activity Description:

CON-03b
Const.-Public Facilities, etc.-Portland

Activity Status:
Completed
Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Portland

Oct 1 thru Dec 31, 2013 To Date
N/A $317,560.00
$0.00 $317,560.00
$0.00 $306,942.57
$0.00 $317,560.00
$0.00 $317,560.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:
City of Portland, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

CON-03c
Const.-Public Facilities, etc.-Saltillo

Activity Status:
Completed
Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Saltillo

Match Contributed

Activity Description:

City of Saltillo

Oct 1 thru Dec 31, 2013 To Date
N/A $695,324.00
$0.00 $695,324.00
$0.00 $695,324.00
$78,559.08 $695,174.85
$78,559.08 $695,174.85
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:

Town of Saltillo, TN.

Activity Progress Narrative:

This project is now complete and has been closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:

CON-03d
Const.-Public Facilities, etc.-Fentress County

Activity Status:
Planned

Project Title:

CON-0001 Construction

Projected Start Date: Projected End Date:

05/21/2010 04/30/2015

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Fentress County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $609,440.00

Total Budget $0.00 $609,440.00

Total Obligated $0.00 $609,440.00

Total Funds Drawdown $60,946.75 $609,440.00
Program Funds Drawdown $60,946.75 $609,440.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Fentress County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:
Fentress County, TN.

Activity Progress Narrative:

The Notice of Completion has run in the newspaper.
They are preparing close-out documents and awaiting the final report from the engineer/architect.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

174

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Houston County

Match Contributed

Activity Description:

CON-03e
Const.-Public Facilities, etc.-Houston County

Activity Status:

Planned

Project Title:

Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Houston County

Oct 1 thru Dec 31, 2013 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$68,325.33 $713,542.43
$68,325.33 $713,542.43
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:

Houston County, TN.

Activity Progress Narrative:

The County, engineer, and contractors, along with their attorneys have met to discuss the final change order, which contains
liquidated damages. There is a disagreement about the money, and they are working to resolve this.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Perry County

Match Contributed

Activity Description:

CON-03g
Const.-Public Facilities, etc.-Perry County

Activity Status:
Completed
Project Title:
Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Perry County

Oct 1 thru Dec 31, 2013 To Date
N/A $600,000.00
$0.00 $600,000.00
$0.00 $600,000.00
$0.00 $599,120.00
$0.00 $599,120.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Various construction for public facilities. Also includes all inspection, engineering and contingency fees. Perry County has

additional local/grant funding.

Location Description:

Perry County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
Match Sources

Perry County- Local funding

Perry County-Regular CDBG grant funds

Subtotal Match Sources

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

$233,025.00
$283,500.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
CON-0001

Projected Start Date:
05/21/2010

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Centerville/Hickman County

Match Contributed

Activity Description:

CON-03h
Const.-Public Facilities, etc.-Centerville/Hickman

Activity Status:

Planned

Project Title:

Construction

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Centerville/Hickman County

Oct 1 thru Dec 31, 2013 To Date

N/A $1,500,000.00
$0.00 $1,500,000.00
$0.00 $1,500,000.00
$242,279.27 $383,837.37
$242,279.27 $383,837.37
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Various construction for public facilities. Also includes all inspection, engineering and contingency fees.

Location Description:

The Town of Centerville and Hickman County, TN. Combined project for the County and County Seat.

Activity Progress Narrative:

Construction continues which included plumbing, electrical and block walls. Attended monthly progress meeting. Conducted

employee interviews. Prepared pay request.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Benton County
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EQU R2 / Equipment Round 2

Benton County - EqQuipment R2
Equipment R2

Activity Status:

Planned

Project Title:

Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Benton County

Oct 1 thru Dec 31, 2013 To Date

N/A $1,400,000.00
$0.00 $1,400,000.00
($559,551.85) $29,500.00
$18,500.00 $29,500.00
$18,500.00 $29,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Match Contributed $0.00 $0.00

Activity Description:

Purchase of pumpers, super tankers, emergency response vehicles and emergency response devices needed for each of the
rural fire departments.

Location Description:

Equipment will be purchased for Benton County.

Activity Progress Narrative:

ECD approved the bid award for 8 Emergency Response Vehicles by letter dated October 30, 2013. Purchase orders were
issued for all 8 vehicles.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennessee?2

Match Contributed

Activity Description:

Bethel Springs - EQU R2
Equipment R2

Activity Status:

Planned

Project Title:
Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

State of Tennessee

Oct 1 thru Dec 31, 2013 To Date
N/A $565,322.00
$0.00 $565,322.00
$17,205.00 $35,025.00
$17,205.00 $35,025.00
$17,205.00 $35,025.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Emergency generators for the water plant and the Civic Center/emergency storm shelter for the community.

4 weather warning sirens

Fire truck pumper with a multi-purpose unit that will allow the fire department to respond to emergencies

Location Description:

Construction will occur in the Town of Bethel Springs.

Activity Progress Narrative:

Waiting to hear from HUD regarding eligibility of activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Crump

Match Contributed

Activity Description:

Crump - Equipment R2
Equipment R2

Activity Status:

Planned

Project Title:

Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Crump

Oct 1 thru Dec 31, 2013 To Date
N/A $358,340.00
$0.00 $358,340.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Install four outdoor weather alert sirens; purchase a pumper tanker and barricades; install an emergency generator and transfer

switches.

Location Description:

Equipment is to be purchased for the City of Crump.

Activity Progress Narrative:

Truck on order and should be delivered around late January or early February 2014. Plans and specifications for generator
being finalized. The Mayor is finalizing siren specifications and locations.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Eastview2

Match Contributed

Activity Description:

Eastview - Equipment R2
Equipment R2

Activity Status:

Planned

Project Title:
Equipment Round 2

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Town of Eastview

Oct 1 thru Dec 31, 2013 To Date
N/A $478,120.00
$0.00 $478,120.00
$292,500.00 $292,500.00
$292,500.00 $292,500.00
$292,500.00 $292,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Install four outdoor weather alert sirens; purchase a pumper tanker and barricades; install an emergency generator and transfer

switches.

Location Description:

Equipment is to be purchased for the Town of Eastview.

Customers of Eastview's water department were randomly surveyed.

Activity Progress Narrative:

Truck is on order. Fire chief is working on generators specifications.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Gallatin

Match Contributed

Activity Description:

Gallatin - EQuipment R2
Equipment R2

Activity Status:

Planned

Project Title:

Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Gallatin

Oct 1 thru Dec 31, 2013 To Date

N/A $1,230,000.00
$0.00 $1,230,000.00
$44,525.96 $66,525.96
$44,525.96 $66,525.96
$44,525.96 $66,525.96
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of platform aerial apparatus equipment in the event of a future disaster.

Location Description:

Equipment is to be purchased for the City of Gallatin.

This activity is based upon an urgent need.

Activity Progress Narrative:

Waiting on delivery of aerial truck in January 2014. Generators have been ordered, received, and installed. Apparatus

equipment has been ordered.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Guys

Match Contributed

Activity Description:

Guys - Equipment R2
Equipment R2

Activity Status:

Planned

Project Title:

Equipment Round 2

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Town of Guys

Oct 1 thru Dec 31, 2013 To Date
N/A $516,545.00
$0.00 $516,545.00
$0.00 $11,657.55
$0.00 $11,657.55
$0.00 $11,657.55
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of a pumper and a tanker to provide for better fire protection in the event of a disaster.

Location Description:

Equipment purchase will occur for the Town of Guys.

Residents of the Town of Guys were randomly surveyed requiring a response rate of 61%; a 98.4% response rate was obtained
to determine the number of low and moderate people who would be served by the project.

Activity Progress Narrative:

The City is awaiting delivery of both apparatuses tentatively in May 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Hardin County - EqQuipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Hardin County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,000,000.00

Total Budget $0.00 $1,000,000.00

Total Obligated $0.00 $183,868.99

Total Funds Drawdown $0.00 $183,868.99
Program Funds Drawdown $0.00 $183,868.99
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Hardin County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funding will be used to purchase equipment including an excavator and ditch cleaner for the Highway Department, an
emergency response truck and ATV for the Sheriff's Department, generators for the water plant and water intake site and
pumper, tanker and rescue truck for the Hardin County Fire Department.

Location Description:

Equipment purchase will occur in Hardin County pending upon approval from HUD based on failure to function information
needed.
Residents in Hardin County were randomly surveyed using the 911 service list.

Activity Progress Narrative:

An off road vehicle and a seconf 4x4 vehicle are expected to bid after the new year. Plans and specifications for the generator
are nearing completion.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

Hartsville/Trousdale Co - Equipment R2
Equipment R2

Activity Status:
Planned

Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Trousdale County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $654,650.00

Total Budget $0.00 $654,650.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Trousdale County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase equipment for the Emergency Operations Center.

Location Description:

Equipment will be purchased for use in Hartsville/Trousdale County.
Residents were randomly surveyed using the list of water customers to determine number of low and moderate income people
served by the project.

Activity Progress Narrative:

The acquisition process made it as far as the Offer to Purchase being signed and the attorney prepared the deed. On the day
of the closing, the owner requested that a stipulation be added to the deed which the attorney stated could not be included in
the deed. Subsequently, the property owner backed out. They are basically back to square one in locating another site for the
communications tower.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Haywood County

Match Contributed

Activity Description:

Haywood County - EqQuipment R2
Equipment R2

Activity Status:

Planned

Project Title:

Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
Haywood County

Oct 1 thru Dec 31, 2013 To Date
N/A $79,245.00
$0.00 $79,245.00
$0.00 $900.00
$0.00 $900.00
$0.00 $900.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Purchase of emergency response equipment for the Haywood County Sheriff's Office.

Location Description:

Equipment will be purchases for Haywood County.

A list of water system customers in the county was used to randomly survey households to determine the number of low and

moderate income people to be served by the project.

Activity Progress Narrative:

Equipment is on hold due to cost of construction which might not allow for equipment purchase.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Hickman County - EqQuipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Hickman County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $265,785.00

Total Budget $0.00 $265,785.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Hickman County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase rescue equipment for Hickman County.

Location Description:

Equipment will be purchased for Hickman County.

Activity Progress Narrative:

Hickman County will purchase the equipment after the shelter, helipads, and storage building are bid so they will know exactly
how much money is available for the equipment.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Jackson - Equipment R2

Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Jackson

Match Contributed

Activity Description:

Activity Status:
Planned

Project Title:
Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Jackson

Oct 1 thru Dec 31, 2013 To Date
N/A $359,300.00
$0.00 $359,300.00
$0.00 $22,643.20
$0.00 $22,643.20
$0.00 $22,643.20
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to purcahse five emergency generators at the Police Department, Fire Department, Emergency

Management Agency and 2 Wastewater Treatment Plants.

Location Description:

Equipment will be purcahsed for use in the City of Jackson.

Census data was used to determine low and moderate income people served.

Activity Progress Narrative:

The generators are currently under construction.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennessee?2

Match Contributed

Activity Description:

Jamestown - Equipment R2
Equipment R2

Activity Status:

Planned

Project Title:

Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:
State of Tennessee

Oct 1 thru Dec 31, 2013 To Date
N/A $543,500.00
$0.00 $543,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of a generator and all other equipment is pending approval from HUD.

Location Description:

Equipment purchase will occur for the City of Jamestown.

Activity Progress Narrative:

The City of Jamestown has experienced some difficulty with the costs of engineering fees which has delayed submitting the
plans and specifications for the generator at the Community Center.

Bid opening held October 22, 2013; recommendation for award submitted November 1, 2013; bid for fire truck approval, mini-
rebid held on December 2, 2013 for radios with the recommendation for award submitted on December 6, 2013. Bid for radios
received approval on December 16, 2013. Fire truck and radios ordered and awaiting delivery. The City is working with the
engineer on plans and specifications for the generator at the Community Center.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Macon County - Equipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Macon County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $1,098,420.00

Total Budget $0.00 $1,098,420.00

Total Obligated $117,043.54 $300,912.53

Total Funds Drawdown $280,772.53 $300,912.53
Program Funds Drawdown $280,772.53 $300,912.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Macon County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase an extrication/rescue vehicle, CAD system and radios, fire truck, sirens, and water rescue
equipment(atv)/training.

Location Description:

Equipment will be purchased for Macon County.

The 911 serivce list was used to randomly survey the households in the county to determine the number of low and moderate
income people to be served.

Activity Progress Narrative:

The rescue squad truck has been under construction and delivery is expected in January 2014.

They are still awaiting delivery of the fire tanker truck expected at the end of January 2014.

Regarding the warning sirens, properties are in the process of being identified. The 911 director wants to locate as many sites
which are suitable that are already owned by the County as possible in order to minimize the number of properties to be
acquired. This has taken longer than anticipated. The County Attorney is working on preparation of the easement documents
along with title searches, etc. for the various sites.

There has been a delay on the water rescue training. It had been planned and arrangements were underway with TARS.
Training was to occur onsite on the Ocoee River. However, the Ocoee River is controlled by the TVA and they have already
lowered the water level for the remainder of the season which means the training must be postponed. This is out of control of
the TARS. It appears now that it will be spring 2014 before they are able to do any training. Steve Jones, Macon 911 Director,
is coordinating with Stacy Rhodes, Director or TARS, to see what they are going to have to do.
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The narrow band capable digital radios and CAD system components are on hold until all project activities have been bid. The
County deems it prudent to wait until the balance of funds is established before bidding these final 2 components.
The water rescue equipment has been delivered.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: McNairy County - EqQuipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2012

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod McNairy County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $468,205.00

Total Budget $0.00 $468,205.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

McNairy County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Purchase 11 early warning weather sirens, a debris removal four-wheel drive truck, a quick/attack rescue truck, and barricades
to block road and streets.

Location Description:

Equipment purchase will occur in McNairy County.

Residents were surveyed randomly based on a list of the county's 911 system.

Activity Progress Narrative:

The Highway Department is working on specifications for debris removal truck and barricades. Fire Department rescue trucks
specifications submitted December 16, 2013 and approved December 19, 2013. EMS director is working on siren locations
and specifications.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU R2

Projected Start Date:
05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
City of Michie

Match Contributed

Activity Description:

Michie - Equipment R2
Equipment R2

Activity Status:

Planned

Project Title:

Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Michie

Oct 1 thru Dec 31, 2013 To Date
N/A $274,495.00
$0.00 $274,495.00
$0.00 $202,345.00
$0.00 $202,345.00
$0.00 $202,345.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used for the purchase of a firefighting pumper truck.

Location Description:

Equipment will be purchased for the Town of Michie.

City attempted to survey every fourth house to determine the number of low and moderate income people who would be served

by the project.

Activity Progress Narrative:

Approval letter for additional equipment purchase and bid granted December 11, 2013 and received December 13. The bid
opening will take place in approximately 3 to 4 weeks after December 13, 2013.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Milledgeville - Equipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Milledgeville

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $273,487.00

Total Budget $0.00 $273,487.00

Total Obligated $32,500.00 $32,500.00

Total Funds Drawdown $32,500.00 $32,500.00
Program Funds Drawdown $32,500.00 $32,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Milledgeville $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to buy a new fire truck.

Location Description:

Equipment will be used in the Town of Milledgeville.
City tried for 100% survey but got results for an 87% response rate.

Activity Progress Narrative:

Truck is on order.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Perry Co - Equipment R2

Activity Title: Equipment R2
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Planned
Project Number: Project Title:
EQU R2 Equipment Round 2
Projected Start Date: Projected End Date:
05/29/2012 05/31/2017
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Perry County
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $1,000,000.00
Total Budget $0.00 $1,000,000.00
Total Obligated $149,348.00 $999,965.02
Total Funds Drawdown $149,348.00 $999,965.02
Program Funds Drawdown $149,348.00 $999,965.02
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Perry County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to purchase recue equipment for the county to use during emergencies.

Location Description:

Equipment will be purchased for use in Perry County.

Activity Progress Narrative:

This project is now complete and closed-out as of December 2, 2013.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Saltillo - Equipment R2
Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Activity Status:

Planned

Project Title:

Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Saltillo

Match Contributed

Activity Description:

City of Saltillo

Oct 1 thru Dec 31, 2013 To Date
N/A $405,915.00
$0.00 $405,915.00
$207,000.00 $207,000.00
$207,000.00 $207,000.00
$207,000.00 $207,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to purchase a new fire truck, and emergency generator.

Location Description:

Equipment will be purcahsed for use in the Town of Saltillo.

Census data were used to determine the number of low and moderate income people served.

Activity Progress Narrative:

The fire truck and equipment were delivered in December 2013.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU R2

Projected Start Date:
05/29/2012

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Savannah

Match Contributed

Activity Description:

Funds will be used to purchasea 4 x 4 quick attack truck.

Location Description:

Equipment will be purchased for use in the City of Savannah.

Savannah - Equipment R2
Equipment R2

Activity Status:

Planned

Project Title:

Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Savannah

Oct 1 thru Dec 31, 2013 To Date
N/A $160,040.00
$0.00 $160,040.00
$549.30 $549.30
$549.30 $549.30
$549.30 $549.30
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Census data were used to determine the number of low and moderate income people to be served.

Activity Progress Narrative:

Fire apparatus prrchase order has been executed; tentative delivery date is May 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Selmer - Equipment R2

Activity Title: Equipment R2

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

EQU R2

Projected Start Date:

05/29/2012

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Selmer

Match Contributed

Activity Description:

Activity Status:
Planned

Project Title:
Equipment Round 2

Projected End Date:

05/31/2017

Completed Activity Actual End Date:

Responsible Organization:

Town of Selmer

Oct 1 thru Dec 31, 2013 To Date
N/A $602,600.00
$0.00 $602,600.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Funds will be used to purchase of two pumper-tankers and four emergency generators pending activity approval by HUD.

Location Description:

Equipment will be purchased for use in the Town of Selmer.

Surveys were conducted randomly of homes in the town using 911 lists to determine the number of LMI people to be served.

Activity Progress Narrative:

Waiting on delivery of trucks.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

219

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Somerville - EQquipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Somerville

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $98,060.00

Total Budget $0.00 $98,060.00

Total Obligated $98,060.00 $98,060.00

Total Funds Drawdown $98,060.00 $98,060.00
Program Funds Drawdown $98,060.00 $98,060.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Somerville $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used for the purchase an Emergency Response vehicle (SUV).

Location Description:

Equipment will be purchased for use in the Town of Somerville.

Residents were randomly surveyed to determine the number of low and moderate income people that would be served by the
project

Activity Progress Narrative:

Truck has been delivered and is in service. The invoice date for the truck was July 1, 2013.
This activity is virtually complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

220

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Stantonville - EQuipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Stantonville

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $258,190.00

Total Budget $0.00 $258,190.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Stantonville $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to buy a new fire truck.

Location Description:

Equipment purchased is for the Town of Stantonville.

Activity Progress Narrative:

Awaiting the delivery of fire truck in early 2014.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Westmoreland - Equipment R2

Activity Title: Equipment R2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Planned

Project Number: Project Title:

EQU R2 Equipment Round 2

Projected Start Date: Projected End Date:

05/29/2012 05/31/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Town of Westmoreland

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $644,604.00

Total Budget $0.00 $644,604.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Town of Westmoreland $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Funds for equipment will be used to purchasea new fire truck, emergency services vehicle (SUV), a backhoe and a trailer.

Location Description:

Equpiment purchases will be made for the Town of Westmoreland.

Activity Progress Narrative:

Bid tabs for all equipment except for the backhoe trailer were approved on December 17, 2013. The backhoe trailer is awaiting
rebid due to bid coming in too high.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: EQU-0001 / Equipment

Grantee Activity Number: EQP/ONP-01
Activity Title: Equipment & Other Expenses-Brownsville
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed
Project Number: Project Title:
EQU-0001 Equipment
Projected Start Date: Projected End Date:
05/21/2010 04/30/2015
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod City of Brownsville
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $470,670.00
Total Budget $0.00 $470,670.00
Total Obligated $0.00 $470,670.00
Total Funds Drawdown $59,969.00 $470,670.00

Program Funds Drawdown $59,969.00 $470,670.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of Brownsville $0.00 $0.00
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Match Contributed

Activity Description:

$0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

City of Brownsville, TN.

Activity Progress Narrative:

This project is complete and has been closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Grand Junctionl

Match Contributed

Activity Description:

EQP/ONP-03
Equipment & Other Expenses-Grand Junction

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Junctionl

Oct 1 thru Dec 31, 2013 To Date
N/A $186,173.00
$0.00 $186,173.00
$0.00 $186,173.00
$0.00 $142,907.70
$0.00 $142,907.70
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
City of Grand Junction, TN.

Activity Progress Narrative:

This project is complete and has been closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Hohenwald

Match Contributed

Activity Description:

EQP/ONP-04
Equipment & Other Expenses-Hohenwald

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Hohenwald

Oct 1 thru Dec 31, 2013 To Date
N/A $372,750.00
$0.00 $372,750.00
$0.00 $372,750.00
$0.00 $359,457.16
$0.00 $359,457.16
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
City of Hohenwald, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Portland

Match Contributed

Activity Description:

EQP/ONP-08
Equipment & Other Expenses-Portland

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Portland

Oct 1 thru Dec 31, 2013 To Date
N/A $32,440.00
$0.00 $32,440.00
$0.00 $32,440.00
$0.00 $32,440.00
$0.00 $32,440.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
City of Portland, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fentress County

Match Contributed

Activity Description:

EQP/ONP-10
Equipment & Other Expenses-Fentress County

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Fentress County

Oct 1 thru Dec 31, 2013 To Date
N/A $140,060.00
$0.00 $140,060.00
$0.00 $140,060.00
$3,210.25 $139,620.00
$3,210.25 $139,620.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
Fentress County, TN.

Activity Progress Narrative:

Notice of Completion has run in the newspaper. They are preparing close-out documents.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Hardin County

Match Contributed

Activity Description:

EQP/ONP-11
Equipment & Other Expenses - Hardin County

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Hardin County

Oct 1 thru Dec 31, 2013 To Date
N/A $526,845.00
$0.00 $526,845.00
$0.00 $526,845.00
$0.00 $483,332.00
$0.00 $483,332.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
Hardin County, TN.

Activity Progress Narrative:

Close-out meeting held Dec. 30, 2013; paperwork to be submitted shortly.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Haywood County

Match Contributed

Activity Description:

EQP/ONP-12
Equipment & Other Expenses-Haywood County

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Haywood County

Oct 1 thru Dec 31, 2013 To Date
N/A $543,508.37
$988.37 $543,508.37
$0.00 $542,520.00
$0.00 $542,520.00
$0.00 $542,520.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Haywood County, TN.

Activity Progress Narrative:

This project is complete and closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
McNairy County

Match Contributed

Activity Description:

EQP/ONP-15
Equipment & Other Expenses-McNairy County

Activity Status:
Under Way
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

McNairy County

Oct 1 thru Dec 31, 2013 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $750,000.00
$0.00 $742,778.34
$0.00 $742,778.34
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
McNairy County, TN.

Activity Progress Narrative:

All equipment has been delivered. Close-out meeting will take place at end of January 2014.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Eastviewl

Match Contributed

Activity Description:

EQP/ONP-19
Equipment & Other Expenses-Eastview

Activity Status:

Completed

Project Title:

Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:
Town of Eastviewl

Oct 1 thru Dec 31, 2013 To Date
N/A $172,834.00
$0.00 $172,834.00
$0.00 $172,834.00
$3,435.00 $171,229.00
$3,435.00 $171,229.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations. The
current rescue unit vehicles failed to function in that they were not equipped to travel through storm debris and high water and
to make quick turns and movements to avoid dangerous situations.

Location Description:

Town of Eastview, TN.

Activity Progress Narrative:

Close-out meeting held in mid-December. Close-out package to be submitted shortly.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

242

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of LaGrange

Match Contributed

Activity Description:

EQP/ONP-20
Equipment & Other Expenses-LaGrange

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of LaGrange

Oct 1 thru Dec 31, 2013 To Date
N/A $213,787.00
$0.00 $213,787.00
$0.00 $213,787.00
$22,680.60 $186,676.53
$22,680.60 $186,676.53
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of LaGrange, TN.

Activity Progress Narrative:

This project is complete and was closed-out at the very end of this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Linden

Match Contributed

Activity Description:

EQP/ONP-21
Equipment & Other Expenses-Linden

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Linden

Oct 1 thru Dec 31, 2013 To Date
N/A $82,850.00
$0.00 $82,850.00
$0.00 $82,850.00
$0.00 $78,158.00
$0.00 $78,158.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:
Town of Linden, TN.

Activity Progress Narrative:

This project is complete and has been closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Milledgeville

Match Contributed

Activity Description:

EQP/ONP-22
Equipment & Other Expenses-Milledgeville

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Milledgeville

Oct 1 thru Dec 31, 2013 To Date
N/A $172,834.00
$0.00 $172,834.00
$0.00 $172,834.00
$0.00 $172,834.00
$0.00 $172,834.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Milledgeville, TN.

Activity Progress Narrative:

This project is complete and has been closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Moscow

Match Contributed

Activity Description:

EQP/ONP-23
Equipment & Other Expenses-Moscow

Activity Status:
Under Way
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Moscow

Oct 1 thru Dec 31, 2013 To Date
N/A $266,700.00
$0.00 $266,700.00
$0.00 $266,700.00
$0.00 $265,036.85
$0.00 $265,036.85
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Moscow, TN.

Activity Progress Narrative:

Final public meeting was held on December 10, 2013. Close-out package will follow.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Rossville

Match Contributed

Activity Description:

EQP/ONP-24
Equipment & Other Expenses-Rossville

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Rossville

Oct 1 thru Dec 31, 2013 To Date
N/A $178,750.00
$0.00 $178,750.00
$0.00 $178,750.00
$0.00 $176,671.00
$0.00 $176,671.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Rossville, TN.

Activity Progress Narrative:

This project is complete and has been closed-out.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Town of Stantonville

Match Contributed

Activity Description:

EQP/ONP-28
Equipment & Other Expenses-Stantonville

Activity Status:
Completed
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Town of Stantonville

Oct 1 thru Dec 31, 2013 To Date
N/A $278,570.00
$0.00 $278,570.00
$0.00 $278,570.00
$0.00 $277,435.00
$0.00 $277,435.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Stantonville, TN.

Activity Progress Narrative:

Close-out meeting was held mid-December; paperwork to be submitted shortly.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Trousdale County

Match Contributed

Activity Description:

EQP/ONP-29
Equipment & Other Expenses-Trousdale County

Activity Status:
Under Way
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Trousdale County

Oct 1 thru Dec 31, 2013 To Date
N/A $663,750.00
$0.00 $663,750.00
$0.00 $663,750.00
$49,987.00 $123,617.00
$49,987.00 $123,617.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Trousdale County, TN.

Activity Progress Narrative:

Siren has been installed and tested.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
EQU-0001

Projected Start Date:
05/21/2010

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Westmoreland

Match Contributed

Activity Description:

EQP/ONP-30
Equipment & Other Expenses-Westmoreland

Activity Status:
Under Way
Project Title:
Equipment

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

Westmoreland

Oct 1 thru Dec 31, 2013 To Date
N/A $388,100.00
$0.00 $388,100.00
$154,737.71 $366,406.90
$154,737.71 $388,100.00
$154,737.71 $388,100.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Purchase of various emergency, rescue, and fire protection equipment for the prevention and aid in disaster situations.

Location Description:

Town of Westmoreland, TN.

Activity Progress Narrative:

This project is complete and is now in the process of the close-out package being prepared for submittal to ECD.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: EQP/ONP-31

Activity Title: Equipment & Other Expenses - Benton County
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
EQU-0001 Equipment
Projected Start Date: Projected End Date:
05/21/2010 04/30/2015
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod State of Tennessee
Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $750,000.00
Total Budget $0.00 $750,000.00
Total Obligated $0.00 $750,000.00
Total Funds Drawdown $0.00 $688,260.77
Program Funds Drawdown $0.00 $688,260.77
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
State of Tennesseel $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Purchase of seven Emergency Response Vehicles.

Location Description:

Equipment purchase will occur in Benton County.

Activity Progress Narrative:

A purchase order has been issued that will exhaust the final $61,739.23 CDBG balance for this project. This 2009 amount will
be combined with funds from the 2012-D to purchase an additional emergency rescue vehicle.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address

City County State Zip

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Status / Accept

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

HOU-0001 / Housing Set Aside

HOU-04
Community Action Network

Activity Status:

Under Way

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Oct 1 thru Dec 31, 2013 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Match Contributed $0.00

Activity Description:

Provide 10 rental units in Benton and Houston Counties.

Location Description:

Benton and Houston Counties

Activity Progress Narrative:

$0.00

The environmental had been completed and released for the first level. The grantee is working to identify houses that can be
purchased for the program. Then they will conduct the second tier of the environmental for the individual houses.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/10 0/0 0/10 0
0/10 0/0 0/10 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

Match Contributed

Activity Description:

Provide 15 rental units in Macon County.

Location Description:

Macon County

Activity Progress Narrative:

Hou-05
Cumberland Regional Development Corporation

Activity Status:

Under Way

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Oct 1 thru Dec 31, 2013 To Date

N/A $1,932,000.00
$0.00 $1,932,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The grantee had completed the first tier ERR and submitted. The State had changes and returned to the grantee in December
2013. We are awaiting the revised environmental.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

Match Contributed

Activity Description:

Provide 13 rental units.

Location Description:

Madison, McNairy, and Hardin Counties

Activity Progress Narrative:

Hou-07

Southwest TN Community Devlepment
Corporation

Activity Status:

Under Way

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Oct 1 thru Dec 31, 2013 To Date

N/A $1,122,608.00
$23,033.00 $1,122,608.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The grantee had completed the environmental review and had clearance to proceed. The have bid some houses and the state

is waiting for information to review.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/10 0/3 0/13 0

0/10 0/3 0/13 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

Match Contributed

Activity Description:

Provide 16 rental units.

Location Description:

Memphis/Shelby County

Activity Progress Narrative:

Hou-08
United Housing, Inc.

Activity Status:

Under Way

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Oct 1 thru Dec 31, 2013 To Date

N/A $2,972,024.00
$0.00 $2,972,024.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The environmental review was completed. Their release will come in January. They have identified homes for the program.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

Match Contributed

Activity Description:

HOU-2
Brownsville Housing Authority

Activity Status:

Planned

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Oct 1 thru Dec 31, 2013 To Date

N/A $2,314,220.00
$0.00 $2,314,220.00
$51,640.00 $118,063.00
$51,640.00 $118,063.00
$51,640.00 $118,063.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construct 20 units for the Brownsville Housing Authority.

Location Description:

Brownsville, TN

Activity Progress Narrative:

The project completed their environmental review process. Their funds were released. The plans and specs were submitted
and approved. The bids are to be opened in January.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

Match Contributed

Activity Description:

Furnish 10 units for rental use.

Location Description:

Hickman and Lewis Counties

Activity Progress Narrative:

HOU-3

Buffalo Valley Incorporated

Activity Status:
Planned

Project Title:
Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:

State of Tennesseel

Oct 1 thru Dec 31, 2013 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The environmental process was completed. The funds were released. The plans and specs were submitted in December. They

are under review.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:
HOU-0001

Projected Start Date:
04/01/2013

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Tennesseel

Match Contributed

Activity Description:

Locate 4 units for rental assistance in Memphis.

Location Description:

Memphis, Tennessee

Activity Progress Narrative:

HOU-6
North Memphis Community Development
Corporation

Activity Status:

Planned

Project Title:

Housing Set Aside

Projected End Date:

03/31/2016

Completed Activity Actual End Date:

Responsible Organization:
State of Tennesseel

Oct 1 thru Dec 31, 2013 To Date
N/A $109,148.00
$0.00 $109,148.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The grantee has completed the tier 1 environmental and now are working on the second tier.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/4 0/0 0/4 0
# Renter Households 0 0 0 0/4 0/0 0/4 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: RHB-0001 / Rehabilitation
Grantee Activity Number: RHB-01
Activity Title: Rehabilitation-Brownsville

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

RHB-0001

Projected Start Date:

05/21/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
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Activity Status:

Completed

Project Title:

Rehabilitation

Projected End Date:

04/30/2015

Completed Activity Actual End Date:

Responsible Organization:

City of Brownsville

Oct 1 thru Dec 31, 2013 To Date
N/A $279,330.00
$0.00 $279,330.00
$0.00 $132,210.00
$0.00 $276,629.99
$0.00 $276,629.99
$0.00 $0.00

$0.00 $0.00
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Total Funds Expended $0.00
City of Brownsville $0.00

Match Contributed $0.00

Activity Description:

Rehabiliation of housing to include roofing, housing inspection, etc.

Location Description:

City of Brownsville, TN.

Activity Progress Narrative:

All funds obligated to date have been drawn down for this activity.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
2/1

Amount

274

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: RHB-02

Activity Title: Rehabilitation-Haywood County

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

RHB-0001 Rehabilitation

Projected Start Date: Projected End Date:

05/21/2010 04/30/2015

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Haywood County

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $207,480.00

Total Budget $0.00 $207,480.00

Total Obligated $0.00 $207,480.00

Total Funds Drawdown $0.00 $207,480.00
Program Funds Drawdown $0.00 $207,480.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Haywood County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabiliation of housing to include roofing, housing inspection, etc.

Location Description:

Haywood County, TN.

Activity Progress Narrative:

No drawdowns during this quarter; less than $1,000 left in remaining funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 74
Monitoring Visits 0 46
Audit Visits 0 24
Technical Assistance Visits 0 1
Monitoring/Technical Assistance Visits 0 69
Report/Letter Issued 0 1
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